

RCI-HI Schedule

RCI Timeline



2001 2002 2003 2004 **FY01** FY02 FY03 FY04 FMAMJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJ JASO Conduct Studies, Coordinate Vision & Review Process with Stakeholders Due Diligence & Prep RFQ **Develop CDMP** Review & Congr Notification 25 Aug 02 (60 days) Approve CDMP Mar - Jun 04

Solicit RFQ
Feb - Apr 03

Review Proposals
Apr - Aug 03

Industry Forum & Site Visit 28-29 Aug 02

Solicit for Minimums Qualifications

Select Partner
Aug 03

Transition
Jul – Sep 04
(90 days)

Transfer Assets
1 Oct 04